

SCRUM Meeting Agendas and Minutes

SCRUM Meeting 1 for Project 3

Prepared by: Joyce Luo, Juniper Mills, Kaylee Syahmono, Hailey Trinh, Alice Yi

Meeting Date: 11/06/2024

Meeting Attendees

- Joyce Luo
- Juniper Mills
- Kaylee Syahmono
- Hailey Trinh
- Alice Yi

Meeting Agenda Items

- Portion out ordering functionality
- Figure out next steps for Sprint 2
- Google OAuth research

Status Update Since Last Meeting

Accomplishments:

- First scrum meeting of Sprint 2. We have finished the UI fully from Sprint 1 except for kitchen view
- Have implemented minor ordering functionality
- Added select buttons for the container options on customer kiosk

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Add checkout cart screen	Kaylee	Yes
Menu board calories	Joyce/Hailey	Yes
Menu board dietary restrictions	Joyce/Hailey	Yes
Add Report Time/Date Choices	Alice/Juniper	Yes
Adding containers/food on cashier display	Hailey	Yes

Before The Next Meeting

Plans:

- Get ordering mostly working on kiosk and cashier screens
- Have the orders push to database
- Have kitchen UI designed

Task Assignments:

Task Description	Assigned to
Google OAuth Login/Research	Juniper
MVP ordering functionality on cashier screen	Joyce/Hailey
Push orders to database	Juniper
Powerpoint Team Meeting	Everyone
MVP ordering functionality on kiosk screen	Kaylee

Minutes from Previous Meeting

This is our first scrum meeting for Sprint 2. From last Sprint, we were able to completely finish the basic UI without functionality for every page except for the kitchen view. Our last meeting from Sprint 1 set us up well to get us started on adding important functionalities.

SCRUM Meeting Agendas and Minutes

SCRUM Meeting 2 for Project 3

Prepared by: Joyce Luo, Juniper Mills, Kaylee Syahmono, Hailey Trinh, Alice Yi

Meeting Date: 11/08/2024

Meeting Attendees

- Joyce Luo
- Juniper Mills
- Kaylee Syahmono
- Hailey Trinh
- Alice Yi

Meeting Agenda Items

- Identify errors and bugs that need fixing
- Assign ordering functionality and finish by next scrum meeting

Status Update Since Last Meeting

Accomplishments:

- We have started our MVPs for the ordering functionality. Certain functions work but exact details such as containers with a set number of sides or entrees needs to be specified
- Google OAuth is in progress
- In testing stage for most of our components

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Google OAuth Login/Research	Juniper	In Progress, No
MVP ordering functionality on cashier screen	Joyce/Hailey	In Progress, No
Push orders to database	Juniper	In progress, No
Powerpoint Team Meeting	Everyone	Yes
MVP ordering functionality on kiosk screen	Kaylee	In Progress, No

Before The Next Meeting

Plans:

- Finish up ordering functionality
- Start testing ordering functionality and making sure all of the specific details are correct
- Test database push for orders

Task Assignments:

Task Description	Assigned to
Inventory page functionality	Hailey
Kiosk ordering	Kaylee
Google OAuth	Juniper
Cashier Ordering	Joyce

Minutes from Previous Meeting

The main focus of our previous meeting was to figure out how we can slowly start adding in functionality into our mostly finished UI. We decided to start by adding in a pop up feature into a menu that displays each item's details. We also wanted to focus on finishing the cashier view UI by finally adding the ordering buttons so that we can get started on cashier ordering functionality. Deciding to also start on the cart screen was important so that we could implement the kiosk ordering functionality.

SCRUM Meeting Agendas and Minutes

SCRUM Meeting31 for Project 3

Prepared by: Joyce Luo, Juniper Mills, Kaylee Syahmono, Hailey Trinh, Alice Yi

Meeting Date: 11/11/2024

Meeting Attendees

- Joyce Luo
- Juniper Mills
- Kaylee Syahmono
- Hailey Trinh
- Alice Yi

Meeting Agenda Items

- Test that kiosk ordering fully works
- Test that inventory editing fully works
- Test that cashier ordering fully works
- Discuss any last minute tasks we can work on before the end of Sprint 2

Status Update Since Last Meeting

Accomplishments:

- Got OAuth to start working
- Ordering for cashier and kiosk works (LOCALLY ONLY)

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Implement inventory CRUD functionality	Hailey	Yes
Make sure orders properly display in cart from order screen	Kaylee	Yes
Implement kiosk ordering for each container type in kiosk	Kaylee	Yes
Continue working on reports page	Alice	Yes
Allow users to put in values for each tab	Alice	Yes
Google OAuth Login	Juniper	Yes
Implement cashier ordering	Joyce	Yes

Before The Next Meeting

Plans:

- Finalize any small details that can be fixed before the next Sprint
- Finalize OAuth implementation

Task Assignments:

Task Description	Assigned to
Fix minor details with kiosk ordering	Kaylee
Continue working on OAuth	Juniper
Continue working on reports	Alice

Minutes from Previous Meeting

The last meeting focused on making sure we were on the right track with our ordering functionality on both the cashier and kiosk end. This was to ensure that we were able to finish this task by the last scrum meeting so that we can fully test everything together. We also made sure that we had a good understanding of the Google OAuth so that we would be able to get it mostly working by the last meeting.