

SCRUM Meeting Agendas and Minutes

SCRUM Meeting 1 for Project 3

Prepared by: Joyce Luo, Juniper Mills, Kaylee Syahmono, Hailey Trinh, Alice Yi

Meeting Date: 11/20/2024

Meeting Attendees

- Joyce Luo
- Juniper Mills
- Kaylee Syahmono
- Hailey Trinh
- Alice Yi

Meeting Agenda Items

- Figure out final steps for Sprint 3.
- Determine if we are able to complete any stretch goals during this Sprint.

Status Update Since Last Meeting

Accomplishments:

- Finished local ordering for kiosk and cashier.
- Finished Google OAuth.

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Create a menu page for managers to edit/create menu items.	Kaylee	yes
Implement language translation.	Alice	In progress
Continue working on kiosk connectivity.	Hailey	In progress
Continue working on cashier connectivity.	Joyce	In progress
Fix issues with authentication on employee and manager pages.	Juniper	In progress

Before The Next Meeting

Plans:

- Test that language translation implementation works properly across all pages
- Ensure we are on a good pace with the rest of the accessibility items
- Finish menu editing form so that new item form can get started on quickly after
- Continue reworking and figuring out database connection with ordering.

Task Assignments:

Task Description	Assigned to
Continue working on cashier connectivity.	Juniper/Joyce
Start working on menu item editing form.	Kaylee
Start working on text enlargement.	Alice
Make changes on the inventory page.	Hailey
Continue working on kiosk connectivity.	Hailey

Minutes from Previous Meeting

This is our first scrum meeting for Sprint 3. From the last Sprint, we were able to finish order implementation for the cashier and kiosk side but without database functionality, but we are able to store orders locally. We also got OAuth to work, but now we need to focus on making sure we apply authentication to the required pages. We also finished up little details for the menu board, and inventory items now have full CRUD implementation. This sprint we will also focus on having full CRUD implementation for menu items.

SCRUM Meeting Agendas and Minutes

SCRUM Meeting 2 for Project 3

Prepared by: Joyce Luo, Juniper Mills, Kaylee Syahmono, Hailey Trinh, Alice Yi

Meeting Date: 11/22/2024

Meeting Attendees

- Joyce Luo
- Juniper Mills
- Kaylee Syahmono
- Hailey Trinh
- Alice Yi

Meeting Agenda Items

- Identify errors and bugs that need fixing for the finished tasks from the previous meeting.
- Ensure our pacing is good for completion before the end of Sprint 3.

Status Update Since Last Meeting

Accomplishments:

- Accessibility items are getting worked on at a good pace.
- Menu editing/creation page done for manager.

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Continue working on cashier connectivity.	Juniper/Joyce	Yes
Start working on menu item editing form.	Kaylee	Yes
Start working on text enlargement.	Alice	In Progress
Make changes on the inventory page.	Hailey	In Progress
Continue working on kiosk connectivity.	Hailey	In Progress

Before The Next Meeting

Plans:

- Make sure all accessibility items are mostly done .
- Make sure the menu editing form is complete.
- Continue to figure out database connectivity for ordering.
- Start working on the kitchen view page.

Task Assignments:

Task Description	Assigned to
Work on the kitchen view page.	Kaylee
Continue working on cashier connectivity.	Juniper/Joyce
Continue working on kiosk connectivity.	Hailey
Work on menu item editing form.	Kaylee
Text to speech.	Alice

Minutes from Previous Meeting

Our previous meeting allowed us to understand the urgency of completing the tasks we need in order to finish our project in time. Since we are on thanksgiving break, it was important that we hold ourselves accountable on ensuring our allocated tasks would be worked on throughout the break. Our biggest roadblock for this sprint is accessibility and finishing up database connectivity. We also realized there are a lot of minor tasks that need to be done to finalize our project.

SCRUM Meeting Agendas and Minutes

SCRUM Meeting31 for Project 3

Prepared by: Joyce Luo, Juniper Mills, Kaylee Syahmono, Hailey Trinh, Alice Yi

Meeting Date: 11/25/2024

Meeting Attendees

- Joyce Luo
- Juniper Mills
- Kaylee Syahmono
- Hailey Trinh
- Alice Yi

Meeting Agenda Items

- Create a plan for testing our implementation
- Iron out small details that still need fixing
- Discuss any last minute tasks we can work on before the end of Sprint 3

Status Update Since Last Meeting

Accomplishments:

- Accessibility works for some parts of the page but not all
- Nav bar updates to make the design more polished
- Closer to getting database order connectivity correctly working

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Work on the kitchen view page.	Kaylee	In Progress
Continue working on cashier connectivity.	Juniper/Joyce	Yes
Continue working on kiosk connectivity.	Hailey	Yes
Work on menu item editing form.	Kaylee	In Progress
Text to speech.	Alice	In Progress

Before The Next Meeting

Plans:

- Make sure all components work in congruency

- Test each component thoroughly
- Debug any last minute issues

Task Assignments:

Task Description	Assigned to
Finish Text to Speech	Alice
Test database order connectivity	Joyce/Hailey/Kaylee/Juniper
Test reports and inventory with each order	Everyone
Test seasonal item/add new employee/ changing price of container	Kaylee

Minutes from Previous Meeting

We are still having problems with the database regarding our orders due to inconsistencies in our designs. We also realized that although OAuth is completed, there are still some minor fixes that need to be done to ensure cohesiveness. Accessibility has some problems when it comes to applying it to all the pages, so we need to focus on working on that. Menu editing and creation has been a smooth development process.